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Record of Special Call Meeting, July 22, 2608, 5:00 pm EastBMBMITTED BY:....Lo
The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy, Roll Call was completed as
noted below:

Present: Larry H. Foxworthy, Pam Lowe, Marvin W. Suit, David DeAtley, Louie Flanery, J. Scott
Brown, Judge W. Todd Walton 11, Judge Stockton Wood

Other Aftendees: Michael Kier, Administrative Office of the Courts Project Manager (AOC)
Sam Howard, Trace Creek Construction, Inc (TCCI)
Eric Chambers and Monica Sumner, Brandstetter Carroll Architects (BCA)
Keith Brock, Ross, Sinclaire and Associates (RSA)

Old Business: A motion was made to approve the minutes of July 1, 2008, Motion by DeAtley. Second
by Lowe. All in favor,

Chambers and Sumner presented revised concept site plan for new judicial center.
Chambers held several site plan review meetings last week with court facilities personngl to
discuss potential layout for feedback on d Floor plan details were reviewed on first
BCAwiI continue developing design features to
prepare for interim Project Developmént Board migeting to approve concept site plan which
will allow for submission for Phase Aapproval at'next Court Facilities Standards
Committee (hereinafter CFSC) mee

Chambers,

The Community Trust-Ba

: properties and Robert and Titfany Reeder property closings

e

or, PLLC (hereinafter MWR) Lease Addendum was reviewed
md Brock. Bill Walton, MWR member/partner, requested

nd stated Attorney John Fstill has approved. Kier and Brock
eptable and authorized procecding with executing the Lease

revision to Paragr:
stated revision wa
Addendum.

A motion was made to approve the Lease Addendum Agreement with MacDonald, Walton
& Razor, PLLC pending approval of the Administrative Office of the Courts and Bond
Counsel. Motion by Wood. Second by Suit. Abstain by Walton, Foxworthy, DeAtley,
Brown, Lowe and Flanery-Yea. Motion carried. MWR’s land option agreement allows for
ninety days notice lor relocation.

Foxworthy stated Bill Cowan requested approval to remove the stone retaining wall behind
Community Trust Bank and relocate the stones at a church in Ewing. BCA and TCCI
advised it would not hinder demolition activitics but suggested verification of Liability
Tnsurance requirements before removal of stones. Board members agreed if Cowan signs a
Release of Liability he may remove the stones.

Sam Howard, TCCL, discussed demolition plan strategy, schedule coordination and
concentration is set on approved Phase A design concept. Howard will report status of
timeline for Chamber of Commerce office to relocate at the next meeting.



New Business:

Public Comment: Discussion was held regarding potential statue in courtyard/green space
area at new judicial center. Walton stated the statue is unnecessary and the needs of the
Judicial center would be met first. Kier stated AOC funds could not be used for statues.
Wood suggested working with the county and/or private organizations to spearhead a statue
project,

Board members agreed it was not necessary for RSA representative Keith Brock to attend
Project Development Board meetings due to interim financing is complete. Brock stated
RSA will have necessary requirements prepared for submission to CFSC for Phase A
approval.

A motion was made to adjourn at 5:37 PM. Motion by Wood. Seconded by Brown. All in
favor.

The next regular meeting will be held Tuesday, August 5, 2008 at 5:00 PM
at City Annex Building.




